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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 175 Date: 11-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 794

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for the first 6 hours of the shift.
- Only minor work was being done (threading wire on the float winches, running the lines down along the
catwalk, etc)
- In the late afternoon, the crew was offloading material from barges to the deck level.
- 2 laborers were working the entire shift extending work platforms around the saddle.
- Also, tools and equipment were being hoisted to the top of the Tower with the Favco crane.

*********
Jacking frame:
The cracked weld on the North side of the jacking frame was inspected by ultrasonic testing (UT) today. It
was for information only to try to determine the depth of the crack so they could develop a proper repair
procedure. The UT indicated that the crack appears to vary in depth from about 7mm to 14mm.

*********
Office work:
- I continued putting together a presentation for the details of the Cable field work at the Tower saddle.
- I continued the review of ABF Submittal 2447R01, "Main Cable Strand (PWS) Erection Plan" and
Submittal 2312R00, "Primary PWS Hauling System".
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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